



Partnership Supports Operations/Recruiting  
**2010 CENSUS TIMELINE**

June – Sept. 2008	Recruitment for Early Local Census Office (ELCO) <u>management staff</u> (6 per each ELCO Office) 90 total region-wide. Start date of October 2008
Sept.-October 2008	Recruitment for partnership specialists (region-wide) & various other positions. For more information go to: <a href="http://www.census.gov/rodal/www">www.census.gov/rodal/www</a>
October 2008	ELCO's open
November 2008	Selection/Hiring of region-wide partnership specialists
Oct.–Dec.2008	Recruitment/Selection/Hiring/Training of ELCO <u>office staff</u>
January 2009	Partnership specialists come on-board (region-wide)
Nov. 2008- April 2009	Recruitment for field workers for Block Address Canvassing (systematic checking of address lists)
April–June 2009	Block Address Canvassing Field Operation
June – Sept. 2009	Recruitment of Local Census Office (LCO) <u>management staff</u> (6 per office) Total 36 offices x 6 = 216 region-wide
Oct. 2009–April 2010	<b>RECRUIT, RECRUIT, RECRUIT</b> Selection/Hiring/Training for Non-Response Follow-Up in April 2010
October 2009	LCO's open
Oct. – Dec. 2009	Recruitment/Selection/Hiring/Training of LCO <u>office staff</u> Approximately 30 per LCO office
Jan. – April 2010	Continuation of recruitment for field enumerators that will conduct Non-Response Follow-Up to households that did not return questionnaire
March 2010	Mail delivery of questionnaire to households
<b>April 1, 2010</b>	<b>CENSUS DAY!</b>
April – late May 2010	Non-Response Follow-Up field operations